

EVENT SCHEDULE PLANNER

2007-2008

SACS COMPLIANCE REPORTS/WEBSITE

SACS EXECUTIVE COMMITTEE

All compliance reports are due into Julie Hunt by February 8, 2008. After this there is be a two-month period where Julie and the reviewers will suggest changes to each report. Committee chairs have exactly one month to make these changes and turn the finalized reports back into Julie by May 2.

When all reports are in, CTL will complete the official SACS website over the summer term. August will provide a month for testing the website and all links. September 1st is our final deadline.

Please adhere to these deadlines to ensure a successful completion of the compliance reports and SACS reaffirmation of accreditation website.

PROJECT PHASE	START DATE	END DATE
First Compliance Reports Due	FALL 2007	12.01.07
First Compliance Reports Reviewed	12.02.07	01.04.08
Last Compliance Reports Due	01.08.08	02.08.08
Compliance Reports Reviewed	02.09.08	03.31.08
Committee Chairs Make Final Changes	04.01.08	05.02.08
Final Website Development	05.05.08	07.31.08
IT Tests Website	08.01.08	08.31.08
Final Deadline	09.01.08	

october						
S	M	T	W	TH	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

november						
S	M	T	W	TH	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

december						
S	M	T	W	TH	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

january						
S	M	T	W	TH	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

february						
S	M	T	W	TH	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	

march						
S	M	T	W	TH	F	S
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30	31					

april						
S	M	T	W	TH	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

may						
S	M	T	W	TH	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

june						
S	M	T	W	TH	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30					

july						
S	M	T	W	TH	F	S
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

august						
S	M	T	W	TH	F	S
					1	2
3	4	5	6	7	8	9
10	11	12	13	14	15	16
17	18	19	20	21	22	23
24	25	26	27	28	29	30
31						

september						
S	M	T	W	TH	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				